

~~SECRET~~

DOC <u>17</u>	REV DATE <u>1 MAY 1961</u>	BY <u>018373</u>
ORIG COMP <u>33</u>	OPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>S</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: HR 10-2

TO: Inspection Branch/PD/OL  
1-30 Qtrs. Eye

DATE: 2 August 1961

CONTRACT NO.: 605, T.O. 12

FROM: Chief, Engineering Staff, OC

REPORT NO.: FINAL  
(If final, so state)

Contractor  25X1

Address

Commodity/Service Inflatable Antennas Classification Equipment-UNCLASSIFIED  
Contract-SECRET

No. of Prototypes 3 Contract completion date 1 May 1961

The Contractor is on schedule Yes No N.A.

The Contractor will remain within his allocated funds Yes No N.A.

An extension of time will be necessary Yes No N.A.

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is: ☒ Satisfactory  
☐ Subject to Improvement  
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments The deliverable items produced under this task were delivered on time, however parts were missing. Consequently the task has been held open pending arrival of the missing parts. Those parts have now been received and it is recommended that final settlement of the task be initiated.

Recommended Action Settlement of Task Order

Date of Visit to Contractor's Plant

Inspected by:  25X1

Division:

Extension:

~~SECRET~~

CONFIDENTIAL